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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-2884

May 17, 1999

MEMORANDUM FOR DIRECTOR, DEFENSE INFORMATION SYSTEMS
AGENCY
DIRECTOR, DEFENSE LOGISTICS AGENCY

SUBJECT: Audit Report on Year 2000 Computing Issues Related to the Defense Fuels
Automated Management System (Report No. 99-161)

We are providing this report for review and comment. The Defense Logistics
Agency did not respond to the draft report; however, we considered comments from the
Defense Information Systems Agency in preparing the final report.

DoD Directive 7650.3 requires that all recommendations be resolved promptly.
The Defense Logistics Agency did not respond to the draft report and comments from the
Defense Information Systems Agency were partially responsive. As a result of
management comments, we redirected Recommendation 1. from the Defense Logistics
Agency and the Defense Information Systems Agency to only the Defense Logistics
Agency. We also added Recommendation 3. Therefore, we request that the Defense
Information Systems Agency provide comments on Recommendation 3. and the Defense
Logistics Agency provide comments on Recommendations 1., 2., and 3. by
June 17, 1999.

We appreciate the courtesies extended to the audit staff. Questions on the audit
should be directed to Mr. Robert M. Murrell at (703) 604-9210 (DSN 664-9210), email
<rmurrell@dodig.osd.mil>, or Mr. Joseph M. Austin at (703) 604-9178 (DSN 664-9178),
email <jaustin@dodig.osd.mil>. See Appendix B for the report distribution. The audit
team members are listed inside the back cover.

Hrlit) ol

Robert J. Lieberman
Assistant Inspector General
for Auditing



Office of the Inspector General, DoD

Report No. 99-161 May 17, 1999
(Project No. 9LB-9006)

Year 2000 Computing Issues Related
to the Defense Fuels Automated Management System

Executive Summary

Introduction. This is one in a series of reports being issued by the Inspector General,
DoD, in accordance with an informal partnership with the Chief Information Officer, DoD,
to monitor DoD efforts to address the year 2000 computing challenge. For a listing of
audit projects addressing the issue, see the year 2000 webpage on the IGnet at
http://www.ignet.gov.

The Defense Energy Support Center, a Defense Logistics Agency activity, is the central
manager for the acquisition, storage, distribution, and sale of energy products within DoD.
This includes the management of electricity and fuel products such as coal, natural gas,
and petroleum. The Defense Energy Support Center uses the mission-critical Defense
Fuels Automated Management System (DFAMS) to manage the various fuel products.
The Defense Logistics Agency did not meet the DoD year 2000 target date of

December 31, 1998, for implementing corrective actions to DFAMS. Defense Logistics
Agency planning officials estimated that the DFAMS year 2000 corrective actions will be
implemented by May 1999.

Objectives. The overall audit objective was to determine whether DFAMS would
operate after the year 2000. Specifically, the audit focused on year 2000 risk assessments,
testing, and contingency plans related to DFAMS.

Results. Renovated DFAMS programs had been tested on a domain that was not year
2000 compliant. The Defense Energy Support Center had not developed contingency
plans that identified methods for conducting operations in the event DFAMS suffered a
year 2000 disruption. As a result, test results may not reflect DFAMS actual year 2000
performance. Incomplete contingency plans could lengthen the time that would elapse
before business operations could resume if year 2000-related disruptions occur in DFAMS
computer operations. See Finding section of report for details on the audit results.



Summary of Recommendations. We recommend that the Director, Defense Logistics
Agency assess the risk associated with testing the renovated DFAMS programs on a test
domain that was not year 2000 compliant and determine the need for retesting and
develop operational contingency plans. Additionally, we recommend that the Director,
Defense Logistics Agency, in conjunction with the Director, Defense Information Systems
Agency, ensure that the test domain is year 2000 compliant before the certification of
DFAMS as year 2000 compliant.

Management Comments. The Director, Defense Information Systems Agency
nonconcurred with the recommendation that the Director, Defense Logistics Agency, in
conjunction with the Director, Defense Information Systems Agency, assess the risks
associated with testing the renovated DFAMS programs on a test domain that was not
year 2000 compliant. The Defense Information Systems Agency stated that it is the
customer’s responsibility to assess the risk of testing applications on a domain that is not
year 2000 compliant. The Defense Information Systems Agency also stated that the DoD
Year 2000 Management Plan does not specify that an application be tested in a year 2000
compliant environment. The Defense Logistics Agency did not comment on the draft of
this report. A discussion of management comments is in the Finding section of the report
and the complete text is in the Management Comments section.

Audit Response. Comments from the Defense Information Systems Agency are partially
responsive. We do not agree with the Defense Information Systems Agency assessment
that the DoD Year 2000 Management Plan does not require that applications be tested in
a year 2000 compliant environment. The DoD Management Plan states that, in order for a
system to meet the minimum exit criteria for the validation phase, the system, among other
things, must be tested on a compliant domain and in an operationally compliant
environment. We agree with the Defense Information Systems Agency that it is the
customer’s responsibility to assess the risk of testing applications on a domain that is not
year 2000 compliant. As a result of comments from the Defense Information Systems
Agency, we redirected the recommendation from the Defense Logistics Agency and the
Defense Information System Agency to only the Defense Logistics Agency We request
that the Defense Information Systems Agency and the Defense Logistics Agency

provide comments on the final report by June 17, 1999.
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Background

Defense Fuels Automated Management System. The Defense Energy
Support Center (DESC), a Defense Logistics Agency (DLA) activity, is the
central manager for the acquisition, storage, distribution, and sale of energy
products within DoD. It manages electricity and fuel products such as coal,
natural gas, and petroleum. DESC uses the Defense Fuels Automated
Management System (DFAMS) to manage the various fuel products. DFAMS is
a DLA mission-critical standard automated information system that provides an
integrated tool for the procurement, inventory control, distribution, and financial
management that support the material management of bulk fuel and petroleum
products. The system is used to process about $5 billion a year in fuel payments.
DFAMS was ranked 10th in priority among 33 DLA mission-critical systems.
The ranking was based on the importance of DFAMS to readiness, customer
service, and personnel and environmental safety and its impact on other systems.
The Fuels Automated System was slated to replace DFAMS in FY 2000.
However, because implementation of the Fuels Automated System fell behind
schedule, a decision was made in November 1997 to renovate DFAMS to make
it year 2000 (Y2K) compliant. About $3 million is being expended to renovate
DFAMS.

DLA Y2K Management Strategy. The DLA approach for fixing Y2K
problems calls for centralized management and decentralized implementation.
The Director, DLA has overall responsibility for ensuring continued DLA
mission capability. The Chief Information Officer, DLA is responsible for the
planning, management, and execution of the DLA Y2K Program.

DLA Systems Design Center. The DLA Systems Design Center (DSDC) is the
DLA central design activity responsible for addressing and resolving hardware
and software related problems associated with Y2K compliance of DLA
automated systems. DSDC has been tasked to lead the development of
automation suprort necessary to make DFAMS hardware and software Y2K
compliant.

Defense Logistics Support Command. As a major subordinate command of
DLA, the Defense Logistics Support Command (DLSC) provides centralized
logistics support to the Military Departments as well as Federal civil agencies
and foreign governments. Such support includes everything from erecting a
defense reutilization and marketing function at the mission site, to arranging fuel
support in-country to supply a multinational mission. DLSC is responsible for
five inventory control points, one of which is DESC.



Defense Information Systems Agency. The Defense Information Systems
Agency (DISA) is the central manager for major portions of the Defense
Information Infrastructure. DISA is responsible for planning, developing and
supporting command, control, communications, computers, and intelligence
operations functions. In that capacity, DISA provides support to the DoD Chief
Information Officer in executing Y2K initiatives, which includes maintenance of
a list of tools to assist in resolving Y2K problems and a list of all commercial
off-the-shelf products and their status as to Y2K compliance. DISA is also
responsible for operating 16 computer processing activities referred to as
megacenters,

Objectives

The overall audit objective was to determine whether DFAMS would operate
after the year 2000. Specifically, the audit focused on Y2K risk assessments,
testing, and contingency plans related to DFAMS. See Appendix A for a
discussion of the scope and methodology and for a summary of prior coverage.



Renovation of Defense Fuels Automated
Management System

Renovated DFAMS programs had been tested on a test domain that was
not Y2K compliant. In addition, DESC had not developed operational
contingency plans that identified methods for conducting operations in the
event DFAMS suffered a Y2K disruption. The conditions existed because
the DLA Y2K Program Office did not provide sufficient oversight of the
DFAMS renovation. As a result, test results may not reflect DFAMS
actual year 2000 performance. Incomplete contingency plans could
lengthen the time that would elapse before business operations could
resume if Y2K-related disruptions occur in DFAMS computer operations

Management of DLA Y2K Program

DLA established a Y2K program and took positive actions to resolve its Y2K
problem. Specifically, DLA established a Y2K program management office,
assigning the Chief Information Officer, DLA, as the focal point to plan, manage,
and execute the DLA Y2K program. The DLA Y2K Program Office provides
direct oversight of DLA Y2K efforts and reports to the Chief Information Officer,
DLA.

In addition to the responsibilities of the Chief Information Officer, DLA, DSDC
addresses and resolves hardware and software related problems associated with
Y2K compliance for DLA automated systems. DSDC is tasked to lead the
development of necessary automation support to make DFAMS Y2K compliant.

DLA Y2K Management Plan. The DLA Y2K Management Plan, version 1.3,
November 1998, and the Defense Logistics Supply Command (DLSC)
Management Plan, version 3.0, October 1998, provide the management approach
for implementing the Y2K program’s goals and objectives. The overall approach
is derived from the five-phase DoD Management Plan. The DLA plans apply to all
DLA organizations involved in the acquisition, development, maintenance, and use
of automated data processing equipment and software.

Status of DFAMS. DFAMS is being renovated to make it Y2K compliant. The
DESC initial Y2K plan was to replace DFAMS with the Fuels Automated System,
a contractor, off-the-shelf package. However, because of a 4-month to 5-month
slippage in fielding the Fuels Automated System, a decision was made in
November 1997 to renovate DFAMS. The slippage in fielding the Fuels
Automated System was caused by a late vendor delivery of acceptable products.



DoD, DLA, and DLSC guidance required system implementation to be completed
by December 31, 1998. However, DSDC planning officials did not expect
DFAMS implementation to be accomplished until May 1999.

DFAMS Testing

The overall Y2K test and certification process followed by DLA and the Y2K
management process followed by DISA might not provide adequate assurance or
support for DLA to certify that DFAMS is Y2K compliant. Although DLA
implemented a Y2K program for DFAMS and was performing testing as the
system was being renovated, portions of the DFAMS programs were renovated
and tested on a test domain that was not Y2K compliant. We attribute this to a
lack of oversight and coordination with DISA to ensure that testing was done on a
YZ2K compliant domain. Also, the DFAMS production domain that was scheduled
to be Y2K compliant in May 1999 may not be Y2K compliant, because portions of
the DFAMS programs were tested on a domain that was not Y2K compliant.

Test Domain. The August 18, 1998, DFAMS test plan cites the test criteria and
strategies to be followed for DFAMS to become Y2K compliant. Functional test
of DFAMS was scheduled for May 1999. Although DFAMS programs are tested
as they are renovated, programs that were renovated were tested on a test domain
that was not Y2K compliant. As of January 1999, the DFAMS progress report
showed that about 80 percent of the lines of code and 83 percent of the programs
had been renovated and tested. There was no plan to retest those programs. The
DoD Management Plan requires that a system be tested on a compliant domain in
an operationally compliant environment as a means to exit the validation phase.
Because renovated DFAMS programs were not tested in a Y2K compliant
domain, DLA should perform a risk assessment, in conjunction with DISA, before
certifying DFAMS as Y2K compliant.

Production Domain. DFAMS production domain was scheduled to be Y2K
compliant by May 30, 1999, at the time when DFAMS was to be completely
renovated and tested. However, because the DFAMS programs were tested on a
test domain that was not Y2K compliant, the production domain may not be Y2K
compliant.

End-to-End Testing. DFAMS will not be involved in end-to-end testing because
renovation will not be completed by the time the end-to-end testing is set to begin.
Also, DFAMS will not be included in Y2K end-to-end testing because it did not
meet the criteria for end-to-end testing set forth by the logistics Y2K Interface
Assessment Working Group in a January 1999 conference.



Development of Operational Contingency Plans

DESC had not developed operational contingency plans, The DESC draft Y2K
Business Continuity and Contingency Plan, November 1998, did not include
operational contingency plans that addressed alternative work processes for
maintaining the continuity of DFAMS business functions.

Purpose of Operational Contingency Plans. Operational contingency plans
provide detailed workaround procedures to be employed should critical systems
fail because of Y2K or interoperability problems.

DoD Year 2000 Management Plan, Version 2.0, December 1998. The DoD
Year 2000 Management Plan (DoD Management Plan) states that contingency
plans are required for all mission-critical systems, systems that were not Y2K
compliant by March 1999, and any system 2 months or more behind schedule. The
DoD Management Plan states that realistic contingency plans are to be established
for each system during the assessment phase and should address the development
and activation of manual procedures or alternative contracted methods that ensure
continuity of core processes.

DESC Core Business Functions. Four of the DESC core business functions rely
on DFAMS to ensure that the DESC business processes continue uninterrupted.
The DESC Business Continuity and Contingency Plan identifies four DESC core
business processes: acquisition management, asset management, facilities
management, and financial management. DESC Components had been tasked to
develop operational contingency plans for those DESC core business processes.

Operational Contingency Plans. DESC Components had not developed
operational contingency plans for subsystems that supported the core business
processes. For example, within the financial management core business process,
operational contingency plans had not been developed for a critical DFAMS
subsystem, the Automated Voucher Examination and Disbursement System. We
attribute the condition to a lack of sufficient oversight of the DFAMS renovation.

The DESC Director of Information Systems identified the Automated Voucher
Examination and Disbursement System as the most critical DFAMS subsystem.
The Defense Finance and Accounting Service receives contractor bills and utilizes
the Automated Voucher Examination and Disbursement System to process vendor
payments. If DFAMS suffers Y2K disruptions, then the Defense Finance and
Accounting Service may be unable to process contractor requests for payment,
which could result in the refusal of vendors to deliver fuel. Furthermore, DESC
could incur interest payments for violating the Prompt Payment Act, because of



late payment of vendors bills. DESC estimated those bills at $30 million per
month. In addition, DESC could possibly be unable to establish contracts and
manage the inventory, leading to storage and transportation problems.

Completion of Operational Contingency Plans. DLSC planning officials
expected operational contingency plans to be developed by March 1999, as
required by the DoD Management Plan. As of the end of January 1999,
management did not have drafts of operational contingency plans. Because of the
questionable status of the DFAMS renovation, the development of operational
contingency plans needs to be accomplished. Incomplete contingency plans could
lengthen the time that would elapse before business operations could resume if
Y2K-related disruptions occur in DFAMS computer operations.

Summary

Because DFAMS will not be included in end-to-end testing but will interface with
the Defense Finance and Accounting Service, it is imperative that all DFAMS
programs are tested in a Y2K domain that is Y2K compliant. The problems that
would occur if DFAMS does not function include the inability to establish
contracts, perform billing and payment functions, and manage the inventory. In
addition, there is the potential for large late payment penalties, missed payment
discounts, incorrect inventories leading to storage and transportation problems,
and loss of inventory. Extraordinary manual efforts by DESC and the Defense
Finance and Accounting Service would be required to accomplish day-to-day
mission support functions. A Y2K failure, therefore, would result in serious
mission and financial impacts on DLA, DESC, the Defense Finance and
Accounting Service, and the Military Components that depend on DESC for their
fuel requirements

Recommendations, Management Comments, and Audit
Response

Redirected and Added Recommendations. As a result of comments from the
Defense Information Systems Agency, we redirected Recommendation 1. from
both the Defense Logistics Agency and the Defense Information Systems Agency
to only the Defense Logistics Agency and added Recommendation 3.

1. We recommend that the Director, Defense Logistics Agency assess the risk
associated with testing the renovated Defense Fuels Automated Management
System programs on a non-year 2000 compliant test domain. Based on the
results of the risk analysis, determine the need to retest Defense Fuels
Automated Management System programs.



DLA Comments. DLA did not comment on a draft of this report. We request
that DLA comment on the final report.

DISA Comments. DISA nonconcurred, stating that it is the customer’s
responsibility to assess the risk of testing applications on a domain that is not Y2K
compliant. DISA stated that it is responsive to its customers requests to establish
Y2K test domains and that the baselines of the domains are Y2K compliant.
Additionally, DISA stated that it abides by the standards set in the DoD
Management Plan, which does not specify that an application be tested in a Y2K
compliant environment. Further, DISA stated that it continues to respect the
complete authority that its customers have over their applications and would
encourage DLA to assess the risk of testing its applications in a non-Y2K
compliant domain.

Audit Response. The DISA comments are partially responsive. We agree that
DLA is responsible for assessing any risks associated with testing on a domain that
is not Y2K compliant and redirected this recommendation to only DLA. We do
not agree with the DISA assessment that there is no requirement to test
applications in a Y2K compliant environment. The DoD Management Plan states
that, in order for a system to meet the minimum exit criteria for the validation
phase, the system, among other things, must be tested on a compliant domain and
in an operationally compliant environment. The DoD Management Plan also states
that a waiver must be obtained for a system that will not be validated in a
compliant environment by January 31, 1999. At the time of our audit, about 80
percent of DFAMS had been renovated and tested on a domain in which 9 of the
107 applications were not Y2K compliant. Waivers had not been obtained for the
nine noncompliant applications. We added Recommendation 3. to address that
issue.

2. We recommend that the Director, Defense Logistics Agency develop
operational contingency plans for the Defense Fuels Automated Management
System.

DLA Comments. DLA did not comment on a draft of this report. We request
that DLA comment on the final report.

3. We recommend that the Director, Defense Logistics Agency, in
conjunction with the Director, Defense Information Systems Agency, ensure
that the test domain is year 2000 compliant before the certification of the
Defense Fuels Automated Management System as year 2000 compliant.



Appendix A. Audit Process

This is one in a series of reports being issued by the Inspector General, DoD, in
accordance with an informal partnership with the Chief Information Officer, DoD,
to monitor DoD efforts to address the Y2K computing challenge.

Scope and Methodology

Work Performed. We reviewed documented efforts made by Headquarters,
DLA; DLSC; and DESC from September 1997 through February 1999 to ensure
that the operation of DFAMS would not be unduly disrupted by Y2K problems.
We also reviewed DoD, DLA, and DLSC Y2K Management Plans and obtained
and reviewed DoD and DLA policy guidance on Y2K program management and
reporting. We interviewed key personnel from the organizations that were
responsible for management of fuel systems to determine the status of DFAMS
renovation.

We determined whether adequate progress was being made to make DFAMS Y2K
compliant. We obtained documentation on system inventory status, interface
agreements, contingency plans, and other pertinent documents. We used the
information from interviews and documents to assess efforts related to making
DFAMS Y2K compliant. Data reviewed were current as of February 1999.

DoD-Wide Corporate Level Goals. In response to the Government Performance
and Results Act, the DoD has established 6 DoD-wide corporate-level
performance objectives and 14 goals for meeting the objectives. This report
pertains to achievement of the following objective and goal

Objective: Prepare now for an uncertain future.
Goal: Pursue a focused modernization effort that maintains United States
qualitative superiority in key war fighting capabilities. (DoD-3)



DoD Functional Area Reform Goals. Most major DoD functional areas have
also established performance improvement reform objectives and goals. This
report pertains to achievement of the following objectives and goals, in the
Information Technology Management Functional Area.

e Objective: Become a mission partner.
Goal: Serve mission information users as customers (ITM-1.2)

. 0bjective§ Provide services that satisfy customer information needs.
Goal: Modernize and integrate Defense information infrastructure.
(ITM-2.2)

e Objective: Provide services that satisfy customer information needs.
Goal: Upgrade technology base. (ITM-2.3)

High-Risk Area. In its identification of risk areas, the General Accounting Office
has specifically designated risk in resolution of the Y2K problem as high. This
report provides coverage of that problem and of the overall Information
Management and Technology high-risk area.

Audit Type, Dates, and Standards. We performed this program audit from
November 1998 through February 1999 in accordance with auditing standards
issued by the Comptroller General of the United States, as implemented by the
Inspector General, DoD. We did not use computer-processed data for this audit.

Contacts During the Audit. We visited or contacted individuals and
organizations within DoD. Further details are available upon request.

Management Control Program. We did not review the management control
program related to the overall audit objective because DoD recognized the Y2K
issue as a material management control weakness area in the FY 1998 Annual
Statement of Assurance.

Summary of Prior Coverage

The General Accounting Office and the Inspector General, DoD, have conducted
multiple reviews related to Y2K issues. General Accounting Office reports can be
accessed over the Internet at http://www.gao.gov. Inspector General, DoD,
reports can be accessed over the Internet at http://www.dodig.osd.mil. The
following reports address issues that are discussed in this report.



General Accounting Office

General Accounting Office Report No. GAO/AIMD-97-106 (OSD Case
No. 1389), “Defense Computers: Issues Confronting the Defense Logistics
Agency in Addressing Year 2000 Problems,” August 12, 1997.

Inspector General, DoD

Inspector General, DoD, Report No. 99-100, “Year 2000 Computing Issues:
Defense Logistics Agency Distribution Standard System,” March 2, 1999.

Inspector General, DoD, Report No. 98-193, “Evaluatton of the Defense
Megacenters Year 2000 Program,” August 25, 1998.
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Office of the Secretary of Defense
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Deputy Under Secretary of Defense (Logistics)
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Under Secretary of Defense (Comptroller)
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Deputy Comptroller (Program/Budget)
Assistant Secretary of Defense (Command, Control, Communications, and Intelligence)
Deputy Chief Information Officer and Deputy Assistant Secretary of Defense (Chief
Information Officer Policy and Implementation)
Principal Director for Year 2000
Assistant Secretary of Defense (Public Affairs)

Joint Staff

Director, Joint Staff

Department of the Army

Auditor General, Department of the Army
Chief Information Officer, Army
Inspector General, Department of the Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Auditor General, Department of the Navy

Chief Information Officer, Navy

Inspector General, Department of the Navy

Inspector General, Marine Corps
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Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Auditor General, Department of the Air Force

Chief Information Officer, Air Force

Inspector General, Department of the Air Force

Other Defense Organizations

Director, Defense Information Systems Agency
Inspector General, Defense Information Systems Agency
Chief Information Officer, Defense Information Systems Agency
United Kingdom Liaison Office, Defense Information Systems Agency
Director, Defense Logistics Agency
Director, National Security Agency
Inspector General, National Security Agency
Inspector General, Defense Intelligence Agency
Inspector General, National Imagery and Mapping Agency
Inspector General, National Reconnaissance Office

Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Office of Information and Regulatory Affairs
General Accounting Office
National Security and International Affairs Division
Technical Information Center
Accounting and Information Management Division
Director, Defense Information and Financial Management Systems
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

Senate Special Committee on the Year 2000 Technology Problem

House Committee on Appropriations

House Subcommittee on Defense, Committee on Appropriations

House Committee on Armed Services

House Committee on Government Reform

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform

House Subcommittee on National Security, Veterans Affairs, and International
Relations, Committee on Government Reform
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Defense Information Systems Agency Comments

Inspector General (IG) 12 APRIL 1999

MEMORANDUM FOR INSPECTOR GENERAL, DEPARIMENT OF DEFZNSE
(ATTN: READINESS AND LOGIST:iCS SUPPORT
DIRECTORRTE)

SUBJECT: Response to DoD IG Draft Report, Year 2000 Computing
Issues Related te the Defense Fuels Autcmated
Management System (DFRMS) (Project SLB-30C6}

1. The following is the Agency’s response Lo the subject report:
Recommendation § 1:

We recommend that the Director, Defense logistics Agency, in
conjunction with the Director, Defense Information Systems
Agency, assess the risk associated with testing the renovated
Defense Fuels Automated Management Svatem programs on a non-Y2K
compliant test domain. Based on the results of the risk
analysis, determine the need to retest Defense Fuels Automated
Managenent System programs.

DISA Response:
Respectfully non-copcur with the following comments:

As part of the domain validation process, DISA determines
hazdware compliancy. Executive software and third party
product compliancy is determined jointly by DISA and its
customers. Ip determining application compliancy and
cartification, DISA relies on the statements made by the Central
Design Activities or functional user community. Accoeuntabilily
for application re-mediation is with the application owners.

DISA is wholly responsive to its customers requests to establish
Y2K test domains. The baseline of these cdomains are Y2K
compliant, but DISA caanot affect whal the customer does te the
domain afltezr it is turned over to them. Additionally, DISA
abides by the standards set in the Departxent of Defense Y2K
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Management Plan. These standards do not specify that an
application be tested in 2 YZ2K compliant environment.

DISA continues to respect the complete authority that our
customers have ovexr their applications and wonld encourage DLA
to a3sess the risk of testing its zpplication in a non-Y2K
compliant domain. In the event DLA chooses to pursue this re-
assessment, DISA would participarte when and where DLA felt it
appropriate.

2. If you havae any gquestions, plesse call Jason Bakker, Audit

Liaisen, at (703) 807-6607.

ﬁv~ RICHARD T. RACE
Inspector General
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Audit Team Members

The Readiness and Logistics Support Directorate, Office of the Assistant
Inspector General, DoD, prepared this report.
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